

Welcome to the August WIT Townhall

- August is a vacation month.
- Our theme today is summer vacation.
- While you are waiting for the town hall to start in chat tell us what your vacation plans are this summer OR your favorite past vacation!






WorkSource Integrated Technology (WIT) Project: ETO Replacement (Phase 1)



WorkSource is an equal opportunity employer/program. Auxiliary aids and services are available upon request to individuals with disabilities. Washington Relay Service: 711

August 26, 2022

This meeting is being recorded



Agenda

- I. Welcome
- II. Sponsor remarks
- III. Project update
- IV. Agile Training
- V. Questions

We heard you!--- look for the key takeaways at the end of this presentation

Project – Key Takeaways

- Securing the IT Vendor process is going exceptionally well!
 - Bidder responses received 8/7
 - 6 evaluation steps: Step 1- done; Step 2 (written response scoring) -will be complete by 8/31
- Bidder Demos to occur in September (evaluation Step 3)- We welcome staff to observe.
 - Please follow instructions provided to sign-up.
- The technology system build will follow an Agile Methodology, this means...
 - We won't know everything in advance, and the things we know will change
 - We will be flexible and adapt quickly when new information emerges
 - Our development team (internal and vendor staff) work in short cycles called "Sprints"
 - The Sprint + Sprint + Sprint (etc.) together makes up the project scope
 - Strong commitment to transparency throughout, feedback and testing throughout

Meeting objectives



Today, we will:

- Inform you about the status of the WIT ETO Replacement Project
 - Provide updates on the project timeline
 - Share the process to observe the Bidder Demo's in September
 - Learn Agile Methodology
- Offer opportunities to ask questions and provide input

Sponsor remarks



WIT Replacement Project Executive Steering Committee

Executive Sponsor

Cami Feek
WA State Workforce
Administrator / ESD
Commissioner

Information & Technology (I&T) Steering Committee

Officers

Business Owner

Jairus Rice
Chair / ESD EC
Division Director

Business Sponsor

Mark Mattke
Co-chair / CEO
Spokane Workforce
Council

Business Sponsor

Amy Martinez
Vice Co-chair / CEO
South Central
Workforce

CIO

Maribeth Sapinoso
Vice Chair / ESD
Chief Information
Officer

Steering Committee Members

Katie Condit, CEO Workforce Central; Lisa Romine – Director SkillSource (North-Central);
Danielle Cruver, ESD CFO; Dan Zeitlin, ESD Policy Director; Gustavo Avilés, ESD LMI Director (Interim);
Bill Dowling- CEO Olympic LWDB; Gay Dubigk, CEO Northwest Workforce Council; Joy Emory, CEO Workforce
Snohomish; Miriam Halliday, CEO Workforce Southwest; Marie Kurose, CEO Seattle-King County WDC;
Tiffany Scott, CEO Benton-Franklin WDC, William Westmoreland, CEO PacMtn WDC;
Rod Van Alyne, Director Eastern Partnership; and Eleni Papadakis, WTB Executive Director


This month, you will hear from:

Cami Feek

Miriam Halliday

Project Timeline

- ★ Tasks started/in progress
- Completed tasks



2022-Project Planning, Secure Funding & Vendors; Formalize as State Project

2023: Define/ Validate / Build / Test / Accept working Case Management software

2024: Finish readiness & Launch

IT Bidder Demos – Observers welcome!



Want to Observe?

IT Bidder Demos – Observers welcome! Evaluation Observation Opportunity



RFP Evaluation Process



- Demonstrations will take **up to 3 hours**
- Chat and microphone functions will be disabled for observers
- Observers can provide feedback via survey
- Survey must be submitted immediately following the demo close

★ Step 3:
Bidder Demo timeslots
A: Mon 9/12 1-4 pm
B: Tues 9/13 8-11 am
C: Tues 9/13 1-4 pm
D: Weds 9/14 1-4pm

★ Step 5:
October Workshop(s)
(more information to come)

How to sign up for a Bidder Demo



Confirm

- Check work calendar
- Talk to your supervisor

Request

- Fill out the form
- Due by 9/1/22

Verify

- Full list is analyzed by site

Schedule

- Meeting notice sent
- Observer role clarified

Attend

- Offer feedback by survey per demo
- Closes 15 minutes after Demo ends

Agile Methodology



Michael Luchini

Project – Key Takeaways



- Securing the IT Vendor process is going exceptionally well!
 - Bidder responses received 8/7
 - 6 evaluation steps: Step 1- done; Step 2 (written response scoring) -will be complete by 8/31
- Bidder Demos to occur in September (evaluation Step 3)- We welcome staff to observe.
 - Please follow instructions provided to sign-up.
- The technology system build will follow an Agile Methodology, this means...
 - We won't know everything in advance, and the things we know will change
 - We will be flexible and adapt quickly when new information emerges
 - Our development team (internal and vendor staff) work in short cycles called "Sprints"
 - The Sprint + Sprint + Sprint (etc.) together makes up the project scope
 - Strong commitment to transparency throughout, feedback and testing throughout

Questions?



Please put questions in the Chat or raise your hand.

- We will get to as many questions as possible.
- We are recording this meeting and will provide a FAQ document as soon as possible.
- **Please take the survey that we will put in Chat.** This will help us serve you better!

Save the date! Bookmark Project page!



Next Online Town Hall:

Friday, October 28, 2022

9 a.m. and 2:30 p.m.

Workforce Professionals Center- Project page:

<https://wpc.wa.gov/wswa/wit-replacement-project>

Overarching project questions?



Please contact:

Program Management

Nona Mallicoat, Employment Connections Deputy Director

nona.mallicoat@esd.wa.gov

Project Management

Linda Kleingartner, WIT Replacement Project Manager

linda.kleingartner@esd.wa.gov

Workforce Professionals Center- Project page:

<https://wpc.wa.gov/wswa/wit-replacement-project>