

Today's key take-aways



- WIT project is back on track – launch is scheduled for Fall 2025
- Sprint Reviews start mid-December, new features shown every 3 weeks.
- WIT Project Team needs staff engagement and feedback – ideally every month each member checks out the recordings.
- 2024 Town Halls will be scheduled 6 weeks prior to the event. Targeting April, August and December